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INTRODUCTION 
 
The Groundwater/Vadose Zone Protection, Project Baseline Summary (PBS) RL-SS04, Work Breakdown 
Structure (WBS) 3.4.4, consists of Management and Integration, Science and Technology, System 
Assessment Capability, and Characterization.  This PBS is organizationally part of Central Plateau, Section 
G. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of December 2002. 
 

NOTABLE ACCOMPLISHMENTS 
 
The Hanford GW Protection Management Plan: Accelerated Cleanup/Protection was presented at the 
Hanford Advisory Board meeting on December 5-6, 2002; the upgrade to the EM module of the Virtual 
Library was initiated; and the requirements document for development of the waste information data 
system (WIDS) application was completed and provided to Lockheed Martin Information Technology. 
 

SAFETY/CONDUCT OF OPERATIONS 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 
None identified at this time. 
 

UPCOMING ACTIVITIES 
 
Groundwater/Vadose Zone Integration  Complete development of the Rock Sand Module of the 
Virtual Library. 
 

MILESTONE ACHIEVEMENT 
 
None identified at this time. 
 

PERFORMANCE OBJECTIVES 
 
None identified at this time. 

 
 

FY03 SCHEDULE/COST PERFORMANCE 
 
Cost/schedule performance is not available for this reporting status; data will be provided during the next 
reporting period based upon contract baseline updates as submitted to RL on January 30, 2003. 
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FUNDS MANAGEMENT 

 
All CP Funds Management Information is contained in section G. 

 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None identified at this time. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

None identified at this time. 
 


